
€ N V I R O N 

September 8, 2004 

us KPA RECORDS CENTER REGION 5 

493330 

Mr. Dion Novak 
Superfimd Division 
United States Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code; SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - August 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company sitie located in 
Hillsboro, Illinois, and includes activities conducted during August 2004. 

I. Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• The revised reports entitled Ecological Risk Screening Evaluation anJ 
Human Health Risk Assessment were completed and submitted to USEPA 
on August 19, 2004. 

II. Difflculties Encountered During Reporting Month 

No difflculties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have oeeurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached 
to this letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are plarmed for September 2004: 
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• Review and discuss any additional comments received from USEPA 
concerning the above-referenced risk assessment reports. 

• Initiate compilation of Remedial Investigation Report following receipt of 
final USEPA approval of the risk assessment reports. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.O. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA, Region 5 
Rick Lanham - lEPA, Bureau of Land 
Chris English-CH2M Hill 
John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Gordon Kuntz - Sherwin-Williams Company 
Roy Ball - ENVIRON International Corporation 






